

BornAgain - Testing #1016

Testing # 412 (Resolved): Unit and functional tests campaign

Implement all form factors GUI functional test

19 Mar 2015 17:05 - pospelov

Status:	Archived	Start date:	19 Mar 2015
Priority:	Normal	Due date:	
Assignee:	pospelov	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 28		
Description			

History

#1 - 26 Jun 2015 16:44 - pospelov

- Status changed from New to Sprint
- Assignee set to pospelov
- Target version set to Sprint 28

#2 - 26 Jun 2015 16:45 - pospelov

- Status changed from Sprint to Resolved

Was implemented during set up of new functional tests machinery

#3 - 31 Jul 2015 14:50 - pospelov

- Status changed from Resolved to Archived