

BornAgain - Testing #127

Feature # 287 (Rejected): IntensityData campaign

Add LLData Unit tests

20 Nov 2012 13:27 - herck

Status:	Archived	Start date:	20 Nov 2012
Priority:	Low	Due date:	
Assignee:	ganeva	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 18		
Description			

History

#1 - 22 Nov 2012 09:50 - herck

- Status changed from Backlog to Sprint

#2 - 22 Nov 2012 09:50 - herck

- Target version set to Sprint 8

#3 - 11 Jan 2013 16:02 - herck

- Target version deleted (Sprint 8)

#4 - 11 Jan 2013 16:27 - herck

- Status changed from Sprint to Backlog

#5 - 14 Jan 2013 10:06 - herck

- Status changed from Backlog to Sprint

#6 - 14 Jan 2013 10:06 - herck

- Target version set to Sprint 9

#7 - 01 Feb 2013 17:11 - herck

- Status changed from Sprint to Backlog

#8 - 01 Feb 2013 17:11 - herck

- Target version deleted (Sprint 9)

#9 - 09 May 2013 23:13 - wuttke

- Parent task set to #287

#10 - 18 Nov 2013 11:05 - herck

- Status changed from Backlog to Sprint

- Target version set to Sprint 18

#11 - 26 Nov 2013 14:46 - ganeva

- Assignee set to ganeva

#12 - 29 Nov 2013 09:59 - ganeva

- Status changed from *Sprint* to *Resolved*

#13 - 20 Dec 2013 11:15 - pospelov

- Status changed from *Resolved* to *Archived*

#14 - 28 Apr 2015 18:59 - wuttke

- Priority changed from *Normal* to *Low*