

BornAgain - Refactoring #133

Implement ICloneable for ISample and Experiment

22 Nov 2012 14:32 - pospelov

Status:	Archived	Start date:	22 Nov 2012
Priority:	Normal	Due date:	
Assignee:	pospelov	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 8		
Description			

History

#1 - 10 Jan 2013 15:43 - pospelov

- Subject changed from *Draw on paper: schema of all classes with indication of default/implemented public/protected/private copy constructors and assignment operators* to *Implement ICloneable for ISample and Experiment*

- Status changed from *New* to *Backlog*

- Assignee set to *pospelov*

- Target version set to *Sprint 8*

#2 - 10 Jan 2013 15:44 - pospelov

- Status changed from *Backlog* to *Sprint*

#3 - 10 Jan 2013 15:44 - pospelov

- Status changed from *Sprint* to *Resolved*

#4 - 14 Jan 2013 10:01 - herck

- Status changed from *Resolved* to *Archived*