

BornAgain - Refactoring #1934

Move creation of simulation elements out of instrument/detector

16 Jan 2018 14:39 - herck

Status:	Resolved	Start date:	16 Jan 2018
Priority:	Normal	Due date:	
Assignee:	herck	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 36		
Description			
At the same time, split SimulationElement to contain the right amount of information for SpecularSimulation vs GISAS/OffSpec			

History

#1 - 17 Jan 2018 15:26 - herck

- Status changed from Sprint to Resolved