

BornAgain - Feature #310

Feature # 418 (Rejected): === Configuration & Build ===

Finish deb package

04 Jul 2013 15:53 - pospelov

Status:	Resolved	Start date:	04 Jul 2013
Priority:	Low	Due date:	
Assignee:	ganeva	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 04 Jul 2013 15:53 - pospelov

- Status changed from New to Backlog

#2 - 04 Jul 2013 15:53 - pospelov

- Priority changed from Normal to Low

#3 - 08 Nov 2013 16:21 - wuttke

- Subject changed from Investigate possibility to have precompiled binary suited for most linux distributions to Finish deb package

- Assignee set to ganeva

- Parent task set to #418

#4 - 12 Nov 2013 09:42 - ganeva

- Status changed from Backlog to Sprint

#5 - 12 Nov 2013 09:43 - ganeva

- Status changed from Sprint to Resolved