

## BornAgain - Feature #360

Feature # 314 (Resolved): Windows compilation part 2

### Compile BornAgainCore and corresponding functional tests

26 Aug 2013 09:53 - pospelov

<b>Status:</b>	Resolved	<b>Start date:</b>	26 Aug 2013
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	pospelov	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint 16		
<b>Description</b>			

#### History

---

**#1 - 26 Aug 2013 09:55 - pospelov**

using qmake and mingw

**#2 - 26 Aug 2013 09:58 - pospelov**

- Status changed from Backlog to Sprint

**#3 - 26 Aug 2013 09:58 - pospelov**

- Target version set to Sprint 16

**#4 - 26 Aug 2013 10:19 - pospelov**

- Assignee set to pospelov

**#5 - 26 Aug 2013 17:25 - pospelov**

- Status changed from Sprint to Resolved