

BornAgain - Feature #365

Feature # 314 (Resolved): Windows compilation part 2

Switch to Microsoft VC2012 in windows build

26 Aug 2013 10:00 - pospelov

Status:	Resolved	Start date:	26 Aug 2013
Priority:	Normal	Due date:	
Assignee:	pospelov	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 16		
Description			

History

#1 - 26 Aug 2013 13:52 - herck

- Status changed from Backlog to Sprint

#2 - 26 Aug 2013 13:52 - herck

- Target version set to Sprint 16

#3 - 29 Aug 2013 16:46 - pospelov

- Assignee set to pospelov

#4 - 06 Sep 2013 14:23 - pospelov

- Status changed from Sprint to Resolved

All builds qmake-mingw, cmake-mingw and msvc are working in Debug and Release modes for Core + Fit + UnitTests + FunctionalTests (not for App, GUI).

See installation instructions

http://apps.jcns.fz-juelich.de/redmine/projects/bornagain/wiki/Windows_build