

BornAgain - Testing #413

Testing # 412 (Resolved): Unit and functional tests campaign

Repair MesoCrystal functional test

25 Sep 2013 16:48 - pospelov

| | | | |
|------------------------|-----------|------------------------|-------------|
| Status: | Archived | Start date: | 25 Sep 2013 |
| Priority: | Normal | Due date: | |
| Assignee: | pospelov | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Sprint 18 | | |
| Description | | | |

History

#1 - 27 Sep 2013 16:54 - pospelov

- Target version set to Sprint 17

#2 - 02 Oct 2013 14:19 - pospelov

- Status changed from New to Sprint

#3 - 29 Oct 2013 16:27 - pospelov

- Target version changed from Sprint 17 to Sprint 18

#4 - 21 Nov 2013 14:48 - pospelov

- Assignee set to pospelov

#5 - 22 Nov 2013 15:54 - pospelov

- Status changed from Sprint to Resolved

#6 - 20 Dec 2013 11:15 - pospelov

- Status changed from Resolved to Archived