

BornAgain - Testing #445

Testing # 412 (Resolved): Unit and functional tests campaign

Implement BornAgainFit unit test infrastructure

15 Oct 2013 11:02 - pospelov

Status:	Archived	Start date:	15 Oct 2013
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 19		
Description			

History

#1 - 18 Oct 2013 09:51 - pospelov

- Priority changed from Normal to Urgent

#2 - 29 Oct 2013 16:38 - pospelov

- Priority changed from Urgent to Normal

#3 - 02 Jan 2014 09:57 - pospelov

- Status changed from Backlog to Sprint

- Target version set to Sprint 19

#4 - 02 Jan 2014 14:37 - Anonymous

- Assignee set to Anonymous

#5 - 07 Jan 2014 14:37 - Anonymous

- Status changed from Sprint to Resolved

#6 - 07 Feb 2014 16:23 - pospelov

- Status changed from Resolved to Archived