

## BornAgain - Feature #478

### Implement/review Tetraedron formfactor

07 Nov 2013 15:42 - pospelov

<b>Status:</b>	Archived	<b>Start date:</b>	07 Nov 2013
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	celine	<b>% Done:</b>	80%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint 18		
<b>Description</b>			
<ul style="list-style-type: none"><li>• validation of formula</li><li>• check for complex qx, qy</li><li>• comparison with IsGISAXS</li><li>• integration in UnitTests (getVolume, clone)</li><li>• integration in FunctionalTest</li></ul>			

### History

**#1 - 08 Nov 2013 09:11 - celine**

- Assignee set to celine

**#2 - 13 Nov 2013 16:41 - celine**

- % Done changed from 0 to 40

**#3 - 18 Nov 2013 10:55 - herck**

- Status changed from Backlog to Sprint

**#4 - 18 Nov 2013 10:55 - herck**

- Target version set to Sprint 18

**#5 - 29 Nov 2013 15:11 - celine**

- % Done changed from 40 to 80

**#6 - 02 Dec 2013 11:51 - celine**

- Status changed from Sprint to Resolved

**#7 - 20 Dec 2013 11:15 - pospelov**

- Status changed from Resolved to Archived

**#8 - 18 Sep 2020 18:16 - wuttke**

- Parent task deleted (#428)