

BornAgain - Feature #480

Implement/review Cone6 formfactor

07 Nov 2013 15:43 - pospelov

Status: Archived	Start date: 07 Nov 2013
Priority: Normal	Due date:
Assignee: celine	% Done: 60%
Category:	Estimated time: 0.00 hour
Target version: Sprint 18	
Description <ul style="list-style-type: none">• validation of formula• check for complex qx, qy• comparison with IsGISAXS• integration in UnitTests (getVolume, clone)• integration in FunctionalTest	

History

#1 - 14 Nov 2013 09:39 - celine

- Assignee set to celine

#2 - 18 Nov 2013 10:55 - herck

- Status changed from Backlog to Sprint

#3 - 18 Nov 2013 10:55 - herck

- Target version set to Sprint 18

#4 - 19 Nov 2013 15:44 - celine

- % Done changed from 0 to 60

#5 - 02 Dec 2013 11:52 - celine

- Status changed from Sprint to Resolved

#6 - 20 Dec 2013 11:15 - pospelov

- Status changed from Resolved to Archived

#7 - 18 Sep 2020 18:16 - wuttke

- Parent task deleted (#428)