

BornAgain - Feature #482

Envelope task # 1438 (In Progress): === Physics ===

Envelope task # 428 (Archived): == IsGISAXS coverage ==

Implement/review Full spheroid formfactor

07 Nov 2013 15:44 - pospelov

Status:	Archived	Start date:	07 Nov 2013
Priority:	Normal	Due date:	
Assignee:	celine	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 19		
Description			
<ul style="list-style-type: none">• validation of formula• check for complex qx, qy• comparison with IsGISAXS• integration in UnitTests (getVolume, clone)• integration in FunctionalTest			

History

#1 - 18 Nov 2013 10:55 - herck

- Status changed from Backlog to Sprint

#2 - 18 Nov 2013 10:55 - herck

- Target version set to Sprint 18

#3 - 04 Dec 2013 17:21 - celine

- Assignee set to celine

#4 - 20 Dec 2013 11:09 - pospelov

- Description updated

- Target version changed from Sprint 18 to Sprint 19

#5 - 23 Jan 2014 15:04 - celine

- Status changed from Sprint to Resolved

#6 - 07 Feb 2014 16:22 - pospelov

- Status changed from Resolved to Archived