

BornAgain - Feature #486

Implement/review Spheroid formfactor

07 Nov 2013 15:46 - pospelov

Status: Archived	Start date: 07 Nov 2013
Priority: Normal	Due date:
Assignee: celine	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: Sprint 19	
Description <ul style="list-style-type: none">• validation of formula• check for complex qx, qy• comparison with IsGISAXS• integration in UnitTests (getVolume, clone)• integration in FunctionalTest	

History

#1 - 18 Nov 2013 10:55 - herck

- Status changed from Backlog to Sprint

#2 - 18 Nov 2013 10:55 - herck

- Target version set to Sprint 18

#3 - 05 Dec 2013 15:07 - celine

- Assignee set to celine

#4 - 20 Dec 2013 11:10 - pospelov

- Description updated

- Target version changed from Sprint 18 to Sprint 19

#5 - 23 Jan 2014 15:04 - celine

- Status changed from Sprint to Resolved

#6 - 07 Feb 2014 16:22 - pospelov

- Status changed from Resolved to Archived

#7 - 18 Sep 2020 18:15 - wuttke

- Parent task deleted (#428)