

BornAgain - Testing #555

Testing # 412 (Resolved): Unit and functional tests campaign

Implement ParticleCoreShell unit test

08 Jan 2014 11:11 - pospelov

Status:	Archived	Start date:	08 Jan 2014
Priority:	Normal	Due date:	
Assignee:	herck	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 26		
Description			

History

#1 - 08 Jan 2014 11:15 - pospelov

- Status changed from Backlog to Sprint
- Target version set to Sprint 19

#2 - 06 Feb 2014 15:17 - pospelov

- Status changed from Sprint to Backlog
- Target version deleted (Sprint 19)

#3 - 02 Feb 2015 10:09 - herck

- Status changed from Backlog to Sprint
- Target version set to Sprint 26

#4 - 03 Feb 2015 15:52 - herck

- Assignee set to herck

#5 - 05 Feb 2015 14:40 - herck

- Status changed from Sprint to Resolved

#6 - 21 Apr 2015 17:01 - pospelov

- Status changed from Resolved to Archived