

BornAgain - Feature #596

Feature # 189 (Rejected): GUI: implement prototype(s), decide about architecture

Investigate serialization of QStandardItemModel

12 Feb 2014 13:43 - pospelov

| | | | |
|------------------------|-----------|------------------------|-------------|
| Status: | Archived | Start date: | 12 Feb 2014 |
| Priority: | Normal | Due date: | |
| Assignee: | pospelov | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Sprint 20 | | |
| Description | | | |

History

#1 - 12 Feb 2014 14:26 - pospelov

- Status changed from Backlog to Sprint
- Target version set to Sprint 20

#2 - 12 Feb 2014 15:57 - pospelov

- Assignee set to pospelov

#3 - 13 Feb 2014 17:51 - pospelov

- Status changed from Sprint to Resolved

#4 - 11 Apr 2014 13:51 - pospelov

- Status changed from Resolved to Archived