

BornAgain - Feature #602

Feature # 189 (Rejected): GUI: implement prototype(s), decide about architecture

Provide serialization of JobModel

12 Feb 2014 15:11 - pospelov

Status:	Rejected	Start date:	12 Feb 2014
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
With all OutputData simulated during the session			

History

#1 - 12 Feb 2014 15:12 - pospelov

- Description updated
- Status changed from Backlog to Sprint
- Target version set to Sprint 20

#2 - 19 Feb 2014 17:54 - pospelov

- Assignee set to pospelov

#3 - 25 Feb 2014 13:38 - pospelov

- Status changed from Sprint to Rejected
- Assignee deleted (pospelov)
- Target version deleted (Sprint 20)

This will be the part of bigger Issue with JobQueueModel