

BornAgain - Documentation #915

Provide poster for Galaxi control room

09 Dec 2014 17:15 - pospelov

Status:	Archived	Start date:	09 Dec 2014
Priority:	Normal	Due date:	
Assignee:	ganeva	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 27		
Description			

History

#1 - 08 Jan 2015 16:39 - ganeva

- Assignee set to ganeva

#2 - 02 Feb 2015 09:43 - pospelov

- Status changed from Backlog to Sprint

- Target version set to Sprint 26

#3 - 15 Apr 2015 16:51 - herck

- Status changed from Sprint to Backlog

#4 - 15 Apr 2015 16:51 - herck

- Target version deleted (Sprint 26)

#5 - 22 Apr 2015 13:32 - pospelov

- Status changed from Backlog to Sprint

- Target version set to Sprint 27

#6 - 04 May 2015 11:35 - wuttke

at this occasion, also for our own building: [#1059](#)

#7 - 22 May 2015 15:50 - pospelov

- Status changed from Sprint to Resolved

#8 - 10 Jun 2015 18:20 - pospelov

- Status changed from Resolved to Archived