

## BornAgain - Refactoring #1673

### Design proposal for all subtasks under #1645

24 Nov 2016 11:40 - wuttke

<b>Status:</b>	Resolved	<b>Start date:</b>	24 Nov 2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	wuttke	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			

#### History

---

##### #1 - 24 Nov 2016 17:36 - wuttke

- Subject changed from *First, write a design proposal for all subtasks under #1645 to what about a design proposal for all subtasks under #1645?*
- Status changed from *Rfc* to *Sprint*
- Priority changed from *Urgent* to *Normal*

well, let's see whether and when we write up how the API will change ...

##### #2 - 02 Dec 2016 19:32 - wuttke

- Subject changed from *what about a design proposal for all subtasks under #1645?* to *Design proposal for all subtasks under #1645*
- Assignee set to *wuttke*

started writing, `gisas/internal_reports/1611_design_gradedLayers.tex`

##### #3 - 12 Dec 2016 08:44 - wuttke

- Status changed from *Sprint* to *Resolved*

No comments received, so proposal is accepted.

##### #4 - 18 Sep 2020 18:14 - wuttke

- Parent task deleted (*#1645*)